

S.No.	Name of Distt.	Name of Place
1	2	3
94.	Tikamgarh	Jeron
95.	Tikamgarh	Palera
96.	Tikamgarh	Bamori Barana
97.	Tikamgarh	Kari
98.	Ujjain	Indokh
99.	Ujjain	Chandukhedi
100.	Ujjain	Berwan
101.	Ujjain	Banbana
102.	Ujjain	Runkheda
103.	Ujjain	Gunavad

#### Irrigation Schemes in M.P.

5314. **SHRI MAHENDRA KUMAR SINGH THAKUR:** Will the Minister of WATER RESOURCES be pleased to state:

(a) the details of irrigation schemes of Madhya Pradesh pending with the Union Government for clearance;

(b) since when those are pending;

(c) the reasons for the delay in according clearance; and

(d) the time by which those are likely to be cleared?

THE MINISTER OF WATER RESOURCES (SHRI VIDYACHARAN SHUKLA): (a) to (d). A statement giving the details of major and medium projects of Madhya Pradesh at the Centre is enclosed.

## STATEMENT

(Rs. in crores/Thousand Hectares)

Sl. No	Name of the Project	Estimated cost	Benefitted Area	Date of Receipt	Status of Appraisal
1	2	3	4	5	6
A) MAJOR					
1.	Bargi Multi Purpose Project	412.40 566.34	229 105 MW	6/83 1/89	Found acceptable by Advisory Committee in 9/89. State to arrange environment clearance and furnish concurrence of Finance Department.
1.	Pench Diversion	175.00 184.04	118.65	8/85 8/88	Found acceptable by the Advisory Committee in 10/88. Referred to Planning Commission in 2/91 for investment clearance. Planning Commission to consider investment clearance after finalisation of VIII Plan.
3.	Mahan	20.42 39.00	19.84	7/82 6/83	Found acceptable by the Advisory Committee in 6/83. State is required to revise the estimate and submit catchment treatment Plan.
4.	Man	35.94 44.10	17.76	11/82 1/84	Found acceptable by the Advisory Committee in 12/86. State is required to submit updated cost estimates with the concurrence of State Finance Department for the revised cost.
5.	Omkareshwar Multipurpose	649.37 788.08	283.32 520. MW	4.86 5/86	Consideration deferred by the Advisory Committee in 10/88 as the State has not submitted cases for environmental and forest clearance.

Sl. No	Name of the Project	Estimated cost	Benefitted Area	Date of Receipt	Status of Appraisal
		3	4	5	6
1					
6.	Thanwar Tank	22.76 24.38	18.21	12/89 12/90	The State is required to obtain environmental and Forest clearance  Found acceptable by the Advisory Committee in 3/91 subject to evaluation of socio-economic status of rehabilitation.
7.	Bansagar Unit - II	313.03 445.76	248.92	7/88 1/91	The State Government is to sort out the issues regarding irrigation, canal aspects, agricultural and cost aspects.
8.	Bargi Diversion	995.2 1102.23	315.00	4/88 11/90	The project is in advanced stage of appraisal. The State is required to arrange environment and forest clearance.
9.	Kelp Irrigation	51.88 92.45	34.56	5/88 4/90	The State is required to sort out dam design and obtain clearance from Department of Coal regarding submergence of coal mines and is also required to obtain environmental and forest clearance.
10.	Mongra Irrigation	77.27	32.62	5/89	State is required to sort out hydrological, irrigation planning, canals and cost estimates, clearance from Ministry of Welfare for rehabilitation aspects and to arrange environment and forest clearance.
11.	Mahanadi Reservoir	486.23 916.30	459.93	10/83 2/90	State is required to sort out hydrological, irrigation, water management and financial aspects

Sl No	Name of the Project	Estimated cost	Benefited Area	Date of Receipt	Status of Appraisal
2		3	4	5	6
12	Sindh Pahse II	185 00 431 24 607 67	12 00	6/79 4/90 12 90	and also arrange environment and forest clearance  Modified report has been recently received. The State is required to sort out issues of irrigation planning, Water management, crop planning, etc. and to obtain clearance from environment and forest angles and resettlement plans.
13	Raghat Canal	46 15 225 55	121 45	1/89 11/90	State Government is required to modify design parameters of Head Regulator and canal capacities and review the cost estimates. Concurrence of State Finance Department and clearance from Environment and Forest angles is to be obtained by the State.
14	Kolar	139 14	60 87	10/97	Techno-economic examination completed and note for consideration of Advisory Committee is being finalised.
(B) MEDIUM					
1	Gej	9 79	4 42	6/84	Techno-economic appraisal completed and found Bundeikhand acceptable by Advisory Committee. State is required to submit up-dated cost estimates and arrange concurrence of State Finance Department.

Sl. No	Name of the Project	Estimated cost		Benefitted Area	Date of Receipt	Status of Appraisal
		3	4			
1	2				5	6
2.	Mahuar	18/67 43.67	13.78		7/84 2/91	Techno-economic appraisal completed and found acceptable by Advisory Committee. The State Government is to comply with the observation on updated cost estimates and is required to obtain forest clearance.
3.	Barchar	7.54 11 91	3.29		10.84 1/91	Techno-economic appraisal completed and found acceptable by Advisory Committee. The State is to finalise cost estimates.
4.	Sutlapet Tank Project	15.60	6.96		6/89	Deferred due to non-submission of detailed rehabilitation and resettlement Plans, revised benefit cost ratios etc.

The clearance of the project depends upon how soon the State Government complies with the observations of Central appraising agencies obtains environmental and forest clearance from the Ministry of Environment and Forests and clearance from the Ministry of Welfare in respect of rehabilitation and resettlement plans, if it involves scheduled castes/scheduled tribes population.